
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Markham Dump ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #5
Markham Dump
B5WK
Markham, IL 
Latitude: 41.5979794 Longitude: ­87.6728209 

To:

From: Steven Faryan, On­Scene Coordinator 

Date: 6/9/2011 

Reporting Period:

1. Introduction

1.1 Background

Site Number: B5WK Contract Number: EP­S5­09­05

D.O. Number: 0061 Action Memo Date: 3/11/2011

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/11/2011 Start Date: 4/11/2011

Demob Date: Completion Date:

CERCLIS ID: ILN000510534 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Abandoned Open Dump

1.1.2 Site Description
See POLREP # 1­4
1.1.2.1 Location
See POLREP # 1­4
1.1.2.2 Description of Threat
See POLREP # 1­4
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP # 1 ­4 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date
U.S EPA and EERS contracter ER have staged, sampled and run HazCat analysis on 110 containers.  The
compatible waste groups, corrosive liquids, corrosive solids, acids, combustible liquids, base neutral
liquids, base neutral solids have been  composited in DOT approved containers.  A Request for Proposal
was sent out to disposal contractors and bids are due Friday June 10,2011.  

The corrosive solid material has been staged on a liner and have been covered with plastic.  The corrosive
solids were sampled and results indicated no hazardous constituents.   The corrosive solids and cut drums
and containers will  be transported via a dump truck and will be consolidated into the soil pile and disposed
of at the landfill.

A request for proposal was awarded to Homewood Disposal for transportation and disposal of the
estimated 1,500 tons of stabilized soil ,cut containers, PPE and other non­hazardous solids.  The Newton
County Landfill will  be used for disposal.  This landfill is in compliance with the CERCLA off­site disposal
policy.

A treatability study was conducted on soil pile (#1, #2,#3, and #4) was conducted with fixation agents
EnviroBlend, Free Flow and Inland Steel Lime Dust were used to treat the soil.  The Free Flow 100
(phosphate) agent and Inland Steel bag house dust worked the best at stabilizing the metals.  A cost
analysis was conducted and the Free Flow 100 was chosen as the most cost effective since on only 3%
blend was needed to fixate the soil and this will lower the volume of soil being transported and disposed of
off site.

EERS contractor Environmental Restoration began stabilizing the soil piles on Monday June 6, 2011
utilizing the Free Flow 100.  The Free Flow comes in 1 ton super sacs that has a shoot on the bottom to
facilitate adding the material to the soil piles.  A mix of 66 1 ton buckets to 2 one ton bags of Free Flow was
used and the material was mixed thoroughly.  Pile # 4 which is approximately 1,000 tons was completed on
Tues June 7.  Additional excavation was completed in the center of the 200 by 200 foot area where
additional battery casings were observed.  Additional excavation was completed in the area where a
suspected paint waste was disposed of and the material is a greenish, yellow, and red color.  This soil was
stabilized with the Free Flow 100 material.

Heavy rains on Thursday June 9, 2011 have delayed the completion of the fixation of piles # 3 and # 2. 
Once these piles are mixed with the Free Flow 100, all of the piles will be sampled and TCLP analysis will
be run on the soil.  When the piles are determined to be non­hazardous, transportation and disposal will be
intitiated.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)was
See Enforcement Confidential Section in Action Memo
2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Continue stabilization of soil piles.  Award Contract to dispose of drums and containers.  Prepare for
disposal of stabilized soil using Homewood Disposal.  Soil samples will be collected from stabilized soil to
verify the material has been rendered non­hazardous and TCLP levels are below regulatory levels.

2.2.1.1 Planned Response Activities
Continue to stabilize the soil piles with a 3% blend of Free Flow 100.  Sample piles to determine if the
TCLP analysis is below regulatory levels.  Award contract for disposal of the drums and containers. 
Consolidate non­hazardous solids and cut containers into the soil pile for disposal.  
The excavation area will be backfilled with clean fill from a City of Markham sewer project that was
completed 2 blocks from the site.  The material will be transported to the site and used as a cover on the
excavation area.  The removal of the lead and chromium contaminated soil will be conducted to depth
allowed by the intrusion of perched ground water.  At that level the excavation will have to be stopped due to
ground water and surface water filling the excavation area.  It is projected that the 900 ppm Industrial
standard for lead will not be achieved in the excavation area.  Snow fence or another type of marking
material will be put down to delineate the excavation depth and clean fill will be graded over the excavation
area.  The City of Markham will be required to place a deed restriction detailing the area where the
contaminated soil was not able to be removed.  Any future development of this area will have to be planned
to not disturb this soil unless it is removed and disposed of at a approved landfill.  US EPA will meet with
IEPA and the City of Markham to brief them on the excavation area.

2.2.1.2 Next Steps
Award sub­contracts for disposal of all hazardous materials, treated waste, solids, cut containers and
miscellaneous bottles, aerosol cans and other items.
Dispose of stock piled soil,cut containers, PPE, and inorganic salts at a Subtitle D Landfill (Newton County
Landfill in Indiana) which is in CERCLA off­site disposal policy.
Dispose of Drums  and containers containing acid liquids, dye, cleaning agents, oil and combustible liquids
and caustic liquids.
Backfill excavation with clean fill.  The City of Markham has allowed USEPA to use the clean fill stockpiled
on 159th and Western.  Samples of the fill were collected and the pile was surveyed to determine volume. 
The fill was determined to be clean and will be used for the backfilling of the excavation area.

2.2.2 Issues
High Water table in the excavation area caused a shut down in removal activities.  US EPA will not be able
to remove all of the contaminated soil and the excavation can only be conducted down to the level where
the perched water begins filling the area.  A marker such as snow fence will be used to delineate
the material left in place and clean fill will be graded over the area to prevent direct contact.  A deed
restriction will have to be placed in the title by the City of Markham and any future development of the
property will have to consider this in the planning and design. 

2.3 Logistics Section

NA 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Site HASP is on­site and daily safety plan meetings are being conducted. HASP was modified to allow
Level D personnel protection in the lead exacavation zone.  No dust has been detected above action levels
with personnal data ram.  Air Sample pumps have been deployed to monitor dust and lead in the work
zone.  Lead blood samples will be collected from personnel at job end. 

2.6 Liaison Officer
NA 

2.7 Information Officer

2.7.1 Public Information Officer
A web site has been established on the US EPA Region 5 web site to keep the public and press informed
on the progress of the removal action

2.7.2 Community Involvement Coordinator
A press briefing and fact sheet will be issued by US EPA Region 5 when the project nears completion.  This
is project for the end of June 2011.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
IEPA
Illinois Attorney General's Office
Village of Markham 

4. Personnel On Site

EERS: 1 Response Manager, 2 Equipment Operators, 1 Cost Accountant
START: 1 
USEPA: 1 OSC, Fields personnel on­site as necessary 

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
IEPA Web Site: http://www.epa.il.us/ 
USEPA Web Site: 

http://www.epa.gov/region5/cleanup/markham/index.html

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.
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2.2 Planning Section

2.2.1 Anticipated Activities
Continue stabilization of soil piles.  Award Contract to dispose of drums and containers.  Prepare for
disposal of stabilized soil using Homewood Disposal.  Soil samples will be collected from stabilized soil to
verify the material has been rendered non­hazardous and TCLP levels are below regulatory levels.

2.2.1.1 Planned Response Activities
Continue to stabilize the soil piles with a 3% blend of Free Flow 100.  Sample piles to determine if the
TCLP analysis is below regulatory levels.  Award contract for disposal of the drums and containers. 
Consolidate non­hazardous solids and cut containers into the soil pile for disposal.  
The excavation area will be backfilled with clean fill from a City of Markham sewer project that was
completed 2 blocks from the site.  The material will be transported to the site and used as a cover on the
excavation area.  The removal of the lead and chromium contaminated soil will be conducted to depth
allowed by the intrusion of perched ground water.  At that level the excavation will have to be stopped due to
ground water and surface water filling the excavation area.  It is projected that the 900 ppm Industrial
standard for lead will not be achieved in the excavation area.  Snow fence or another type of marking
material will be put down to delineate the excavation depth and clean fill will be graded over the excavation
area.  The City of Markham will be required to place a deed restriction detailing the area where the
contaminated soil was not able to be removed.  Any future development of this area will have to be planned
to not disturb this soil unless it is removed and disposed of at a approved landfill.  US EPA will meet with
IEPA and the City of Markham to brief them on the excavation area.

2.2.1.2 Next Steps
Award sub­contracts for disposal of all hazardous materials, treated waste, solids, cut containers and
miscellaneous bottles, aerosol cans and other items.
Dispose of stock piled soil,cut containers, PPE, and inorganic salts at a Subtitle D Landfill (Newton County
Landfill in Indiana) which is in CERCLA off­site disposal policy.
Dispose of Drums  and containers containing acid liquids, dye, cleaning agents, oil and combustible liquids
and caustic liquids.
Backfill excavation with clean fill.  The City of Markham has allowed USEPA to use the clean fill stockpiled
on 159th and Western.  Samples of the fill were collected and the pile was surveyed to determine volume. 
The fill was determined to be clean and will be used for the backfilling of the excavation area.

2.2.2 Issues
High Water table in the excavation area caused a shut down in removal activities.  US EPA will not be able
to remove all of the contaminated soil and the excavation can only be conducted down to the level where
the perched water begins filling the area.  A marker such as snow fence will be used to delineate
the material left in place and clean fill will be graded over the area to prevent direct contact.  A deed
restriction will have to be placed in the title by the City of Markham and any future development of the
property will have to consider this in the planning and design. 

2.3 Logistics Section

NA 
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2.5 Other Command Staff

2.5.1 Safety Officer
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2.6 Liaison Officer
NA 

2.7 Information Officer

2.7.1 Public Information Officer
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2.7.2 Community Involvement Coordinator
A press briefing and fact sheet will be issued by US EPA Region 5 when the project nears completion.  This
is project for the end of June 2011.
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liquids, base neutral solids have been  composited in DOT approved containers.  A Request for Proposal
was sent out to disposal contractors and bids are due Friday June 10,2011.  

The corrosive solid material has been staged on a liner and have been covered with plastic.  The corrosive
solids were sampled and results indicated no hazardous constituents.   The corrosive solids and cut drums
and containers will  be transported via a dump truck and will be consolidated into the soil pile and disposed
of at the landfill.

A request for proposal was awarded to Homewood Disposal for transportation and disposal of the
estimated 1,500 tons of stabilized soil ,cut containers, PPE and other non­hazardous solids.  The Newton
County Landfill will  be used for disposal.  This landfill is in compliance with the CERCLA off­site disposal
policy.

A treatability study was conducted on soil pile (#1, #2,#3, and #4) was conducted with fixation agents
EnviroBlend, Free Flow and Inland Steel Lime Dust were used to treat the soil.  The Free Flow 100
(phosphate) agent and Inland Steel bag house dust worked the best at stabilizing the metals.  A cost
analysis was conducted and the Free Flow 100 was chosen as the most cost effective since on only 3%
blend was needed to fixate the soil and this will lower the volume of soil being transported and disposed of
off site.

EERS contractor Environmental Restoration began stabilizing the soil piles on Monday June 6, 2011
utilizing the Free Flow 100.  The Free Flow comes in 1 ton super sacs that has a shoot on the bottom to
facilitate adding the material to the soil piles.  A mix of 66 1 ton buckets to 2 one ton bags of Free Flow was
used and the material was mixed thoroughly.  Pile # 4 which is approximately 1,000 tons was completed on
Tues June 7.  Additional excavation was completed in the center of the 200 by 200 foot area where
additional battery casings were observed.  Additional excavation was completed in the area where a
suspected paint waste was disposed of and the material is a greenish, yellow, and red color.  This soil was
stabilized with the Free Flow 100 material.

Heavy rains on Thursday June 9, 2011 have delayed the completion of the fixation of piles # 3 and # 2. 
Once these piles are mixed with the Free Flow 100, all of the piles will be sampled and TCLP analysis will
be run on the soil.  When the piles are determined to be non­hazardous, transportation and disposal will be
intitiated.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)was
See Enforcement Confidential Section in Action Memo
2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Continue stabilization of soil piles.  Award Contract to dispose of drums and containers.  Prepare for
disposal of stabilized soil using Homewood Disposal.  Soil samples will be collected from stabilized soil to
verify the material has been rendered non­hazardous and TCLP levels are below regulatory levels.

2.2.1.1 Planned Response Activities
Continue to stabilize the soil piles with a 3% blend of Free Flow 100.  Sample piles to determine if the
TCLP analysis is below regulatory levels.  Award contract for disposal of the drums and containers. 
Consolidate non­hazardous solids and cut containers into the soil pile for disposal.  
The excavation area will be backfilled with clean fill from a City of Markham sewer project that was
completed 2 blocks from the site.  The material will be transported to the site and used as a cover on the
excavation area.  The removal of the lead and chromium contaminated soil will be conducted to depth
allowed by the intrusion of perched ground water.  At that level the excavation will have to be stopped due to
ground water and surface water filling the excavation area.  It is projected that the 900 ppm Industrial
standard for lead will not be achieved in the excavation area.  Snow fence or another type of marking
material will be put down to delineate the excavation depth and clean fill will be graded over the excavation
area.  The City of Markham will be required to place a deed restriction detailing the area where the
contaminated soil was not able to be removed.  Any future development of this area will have to be planned
to not disturb this soil unless it is removed and disposed of at a approved landfill.  US EPA will meet with
IEPA and the City of Markham to brief them on the excavation area.

2.2.1.2 Next Steps
Award sub­contracts for disposal of all hazardous materials, treated waste, solids, cut containers and
miscellaneous bottles, aerosol cans and other items.
Dispose of stock piled soil,cut containers, PPE, and inorganic salts at a Subtitle D Landfill (Newton County
Landfill in Indiana) which is in CERCLA off­site disposal policy.
Dispose of Drums  and containers containing acid liquids, dye, cleaning agents, oil and combustible liquids
and caustic liquids.
Backfill excavation with clean fill.  The City of Markham has allowed USEPA to use the clean fill stockpiled
on 159th and Western.  Samples of the fill were collected and the pile was surveyed to determine volume. 
The fill was determined to be clean and will be used for the backfilling of the excavation area.

2.2.2 Issues
High Water table in the excavation area caused a shut down in removal activities.  US EPA will not be able
to remove all of the contaminated soil and the excavation can only be conducted down to the level where
the perched water begins filling the area.  A marker such as snow fence will be used to delineate
the material left in place and clean fill will be graded over the area to prevent direct contact.  A deed
restriction will have to be placed in the title by the City of Markham and any future development of the
property will have to consider this in the planning and design. 

2.3 Logistics Section

NA 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Site HASP is on­site and daily safety plan meetings are being conducted. HASP was modified to allow
Level D personnel protection in the lead exacavation zone.  No dust has been detected above action levels
with personnal data ram.  Air Sample pumps have been deployed to monitor dust and lead in the work
zone.  Lead blood samples will be collected from personnel at job end. 

2.6 Liaison Officer
NA 

2.7 Information Officer

2.7.1 Public Information Officer
A web site has been established on the US EPA Region 5 web site to keep the public and press informed
on the progress of the removal action

2.7.2 Community Involvement Coordinator
A press briefing and fact sheet will be issued by US EPA Region 5 when the project nears completion.  This
is project for the end of June 2011.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
IEPA
Illinois Attorney General's Office
Village of Markham 

4. Personnel On Site

EERS: 1 Response Manager, 2 Equipment Operators, 1 Cost Accountant
START: 1 
USEPA: 1 OSC, Fields personnel on­site as necessary 

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
IEPA Web Site: http://www.epa.il.us/ 
USEPA Web Site: 

http://www.epa.gov/region5/cleanup/markham/index.html

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.


